Small Data Industries		Start Due Task	May 2019	Jun 2019	Jul 2019	Aug 2019	Sep 2019	Oct 2019
	Hou	s Date Date Prog. 1 2	3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2	3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 2	26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30	31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1	2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30	. 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22
Kickoff, Analysis and Design:	-	01/May 28/Jun 0%			Kickoff, Analysis and Design:			
1 Kickoff and Introductions	Small Data Ind	01/May 31/May 0%	Kicko	f and Introductions				
2 Review Initial dev team questions and Blockers	Small Data Ind	01/May 28/Jun 0%			Review Initial dev team questions and Blockers			
3 Stakeholder Interviews	Small Data Ind	23/May 14/Jun 0%		Stakeholder Interviews				
4 Write & share journey Maps	Small Data Ind	17/Jun 28/Jun 0%			Write & share journey Maps			
Prototyping:	-	01/Jul 23/Aug 0%				Prototyping:		
6 V1 non Interactive prototype - test wstakeholders	Small Data Ind	01/Jul 12/Jul 0%			V1 non Interactive prototype - test wstakeholders			
7 V2 non interactive prototype - test wstake holders	Small Data Ind	15/Jul 26/Jul 0%			V2 non inter	active prototype - test wstake holders		
8 V1 Interactive prototype and test	Small Data Ind	29/Jul 09/Aug 0%				V1 Interactive prototype and test		
9 V2 Interactive prototype and test	Small Data Ind	12/Aug 23/Aug 0%				V2 Interactive prototype and te	st	
Development, testing, and Shipping:	-	26/Aug 11/Oct 0%						Development, testing, and Shipping:
11 Identify any Filecoin side blockers, and any neces	Postlight -	26/Aug 06/Sep 0%					Identify any Filecoin side blockers, and any necessary MVP compromises	
Documentation website content strategy and lite	Small Data Ind	26/Aug 06/Sep 0%					Documentation website content strategy and lite branding	
CLI development (Build, Test, and Ship)	Postlight -	09/Sep 04/Oct 0%						CLI development (Build, Test, and Ship)
Documentation website wireframes and test	Small Data Ind	09/Sep 27/Sep 0%					Documenta	tion website wireframes and test
Launch final documentation site	Small Data Ind	07/Oct 11/Oct 0%						Launch final documentation site